WEEKLY STATUS REPORT 6
Parcel E Standard Data Gaps I nvestigation
Hunters Point Shipyard, San Francisco, California
December 12, 2002

1. WORK ACCOMPLISHED THISWEEK

FIELD WORK

Phase || Onshore Data Gap Investigation

Drilling and sample collection continued during the week of December 9, 2002,
collecting the following soil samples:

10 from IRO2
2fromIR11
16 from IR14
4 from IR38
2 from IR15

Asof 11-27-02, 287 borings have been completed with 21 complete (3) refusals.

Contract modification for access at Tank S-505 area and fina depths of boringg/analyte list at
IRO3 pending.

QC procedures including:
— collection of MS/MSD samples,

— Preparation of daily rinsate samples for each rig and trip blanks for each cooler
containing samples for volatile organic analyses.

— Enter information on the chain-of-custody forms accompanying each cooler to the
[aboratory.

Data-entry procedures for field information, including the following:

—  Enter the sample location and chain-of-custody information into the sample tracking
database, and e-mail the information nightly to Tetra Tech.

— Enter the geologic information from the boring logs into the boring log database, and
upload the information nightly to Tetra Tech.

— Enter the results of each day’s drilling efforts into the drilling database.

EXCAVATION OF FIRING RANGE BACKSTOP

Approval for additional excavation at the firing range backstop pending.
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LABORATORY ANALYSIS

Laboratory anayses of soil and agueous samples (rinsates and trip blanks) from Phase 1
continued.

Continued communication with primary and secondary laboratory project managers.

— Reviewed analysis issues; 3 analytical batches of SV OC samples showed minor QC
failures; discussed corrective actions; one batch (17 samples) will require re-sampling;

— Reviewed status of GPC (Gel Permeation Chromatography) cleanup procedures and
sample throughput. Analysis for pesticides (8081) continuing on schedule. Lab has been
unable to repair second GPC unit to perform SVOC (8270) cleanup. ITSI chemist and
lab staff examined options and sample data. With a minor alteration to the analytical
instrument, it was concluded that the SV OC samples could be analyzed without GPC
cleanup. Lab reports SVOC samples are proceeding without GPC cleanup; DQO
reporting limits are being met, and sample throughput is adequate.

DATA MANAGEMENT

Final report data for the first four days of sampling has been completed. Completed data
packages and electronic data deliverable (EDD) files are anticipated Monday 12/16. The data
will be reviewed at that time, and then sent for verification/validation to an independent data
validation service.

2. PROJECTED WORK NEXT WEEK

FIELD WORK

Work will continue on areas IR-36, IR-14, and IR-13. Work at IR03 is on hold pending depths of
borings and revised analyte list.

LABORATORY ANALYSIS

ITS will continue submitting samples for analysis, and will continue to work with TetraTech in
resolving the issues discussed above.

DATA MANAGEMENT

Projecting that the first set of laboratory reports will be available for ITSI review by December 16,
2002.
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